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The B5/B-3 18 & 12 ¥, 5 A Fickel-Cadniwm Bettery boused
marmmmmwmmuhdﬁww
mﬁna connectors to operate primerily with the flald portiom
of the A3-3 egquipment.

#. Initial Cost: 317,153.00

b. Initiation Dete: 1 July 1962
¢ Completion Dete: October 1962
4, Deliversble Items: 10 eseh

Date of Meeting: 15 July 1962
Paee o sectiec: |
e

s Bog~Agoncy
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Lontrector’s Performance:
. O(n Schedule and expected to rexmin so: Yes

b, Within Obligeted Punds and expected to remmis so: Yes
c. Satisfaetory Technicsl Progress: Yes

Froject Statuss

This job is primerily an assesbly job for the ecutractor.
Mamn,m'mmmmrarmmm'

mating counectors D snd for the molded canes

. mamt,wﬂnmemwﬁmhw
by the contrector until these mmjor parts are received. The
contractor edvises ikat we may have partiel shipments (20-25 ea.)
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spproximetely within 1 to 2 weeks after these itess sre received
by him. As e result & target date for the first partisl shipment
of BS/B~3's would be the and of August or the firet part of
891%@&1‘.
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OC-E/ReD.EP:RME1mIE (2% July 1962)
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